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ESTIMATE RUN 02/03/2020

ESTIMATE SUMMARY 08:29:39

CONTID: C22581         ESTIMATE NO: 0004 PROG 2005

PCN: 22581-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ESB ADA CURB RAMPS - PH 5 PERCENT TIME:

PROJECT NO: C R100-315                    

R1 ESB ADA CURB RAMPS - PH 5

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,278,836.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,179,971.00 NON-PARTICIPATING 141,855.28

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.71

WORK DAYS

WORK DAYS

99.99%

104.99

141,855.28

141,855.28

141,855.28

$

$

$

$

1,500.00

1,277,231.26

1,278,731.26

0.00

1,278,731.26

-17,699.57

0.00

1,261,031.69

0.00

AMOUNT DUE 1,261,031.69 141,855.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 141,855.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ADAMS OTHERS

67.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/24/2019

06/24/2019

11/27/2019

11/27/2019

11/27/2019

03/07/2019

04/04/2019

05/13/2019

06/24/2019
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PCN: 22581-BID    ESTIMATE RUN 02/03/2020

PROJECT: C R100-315                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Inlet Federal Median Work 0.000

1.000

202-00019  
 

2,675.001.000

2,675.00

1.000

EACH

2,675.00000

0005 Removal of Delineator 29.000

0.000

202-00090  
 

2,465.0029.000

0.00

29.000

EACH

85.00000

0010 Removal of Median Cover 213.400

25.600

202-00195  
 

5,975.00239.000

640.00

239.000

SY  

25.00000

0015 Removal of Sidewalk 1,949.600

22.400

202-00200  
 

55,216.001,972.000

627.20

1,972.000

SY  

28.00000

0020 Removal of Curb and Gutter 3,147.800

165.200

202-00203  
 

49,695.003,313.000

2,478.00

3,313.000

LF  

15.00000

0025 Removal of Concrete Pavement 246.700

0.300

202-00210  
 

11,115.00247.000

13.50

247.000

SY  

45.00000

0030 Removal of Asphalt Mat 254.200

37.800

202-00220  
 

8,760.00292.000

1,134.00

292.300

SY  

30.00000

0035 *Removal of Pavement Marking 0.000

348.000

202-00250  
 

1,740.00348.000

1,740.00

348.000

SF  

5.00000

0040 *Removal of Pull Box 24.000

0.000

202-00827  
 

14,160.0024.000

0.00

24.000

EACH

590.00000

0045 *Removal of Pedestrian Push Button 40.000

13.000

202-00860  
 

3,180.0053.000

780.00

53.000

EACH

60.00000

0050 Muck Excavation 3.900

0.100

203-00100  
 

192.004.000

4.80

4.000

CY  

48.00000
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PCN: 22581-BID    ESTIMATE RUN 02/03/2020

PROJECT: C R100-315                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

100.00000

0060 Potholing 20.000

5.500

203-01597  
 

7,650.0025.500

1,650.00

25.500

HOUR

300.00000

0061 *Str Bkfl (Flow-Fill) Federal Median Work 5.000

0.000

206-00065  
 

2,015.005.000

0.00

5.000

CY  

403.00000

0065 Erosion Control (Curb Ramp) 148.000

-28.000

208-00090  
 

78,000.00120.000

-18,200.00

120.000

EACH

650.00000

0070 *Reset Ground Sign 9.000

3.000

210-00810  
 

3,000.0012.000

750.00

12.000

EACH

250.00000

0075 *Reset Pull Box 3.000

3.000

210-00827  
 

2,310.006.000

1,155.00

6.000

EACH

385.00000

0080 *Modify Pedestrian Push Button 0.000

12.000

210-00859  
 

5,340.0012.000

5,340.00

12.000

EACH

445.00000

0085 *Reset Pedestrian Push Button 10.000

2.000

210-00860  
 

7,860.0012.000

1,310.00

12.000

EACH

655.00000

0090 Reset Sprinkler Head 14.000

0.000

210-01700  
 

812.0014.000

0.00

14.000

EACH

58.00000

0095 Adjust Manhole 1.000

0.000

210-04010  
 

950.001.000

0.00

1.000

EACH

950.00000

0096 Modify Inlet Federal Median Work 0.000

1.000

210-04020  
 

3,062.001.000

3,062.00

1.000

EACH

3,062.00000
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PCN: 22581-BID    ESTIMATE RUN 02/03/2020

PROJECT: C R100-315                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Adjust Valve Box 2.000

0.000

210-04050  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0105 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

0.000

SF  

12.00000

0110 Aggregate Base Course (Class 6) 297.000

93.320

304-06000  
 

25,370.80390.320

6,065.80

390.320

TON 

65.00000

0115 Hot Mix Asphalt (Patching) (Asphalt) 139.870

8.300

403-00720  
 

48,155.25148.170

2,697.50

148.170

TON 

325.00000

0120 Concrete Pavement (10 Inch) 35.500

0.500

412-01000  
 

7,200.0036.000

100.00

36.000

SY  

200.00000

0125 Fence (Plastic) 500.000

0.000

607-11525  
 

4,000.00500.000

0.00

500.000

LF  

8.00000

0130 Concrete Sidewalk 756.900

93.100

608-00000  
 

89,250.00850.000

9,775.50

850.000

SY  

105.00000

0135 Concrete Curb Ramp 1,724.500

22.600

608-00010  
 

305,742.501,747.100

3,955.00

1,747.100

SY  

175.00000

0140 Detectable Warnings 96.000

0.000

608-00015  
 

12,000.0096.000

0.00

96.000

SF  

125.00000

0145 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

80.00000

0150 Curb and Gutter Type 2 (Section I-B) 532.000

68.000

609-21010  
 

27,000.00600.000

3,060.00

600.000

LF  

45.00000
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PCN: 22581-BID    ESTIMATE RUN 02/03/2020

PROJECT: C R100-315                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Curb and Gutter Type 2 (Section II-B) 959.500

20.500

609-21020  
 

44,100.00980.000

922.50

980.000

LF  

45.00000

0160 Median Cover Material (Concrete) 2,394.850

281.150

610-00030  
 

46,830.002,676.000

4,920.13

2,676.000

SF  

17.50000

0165 *Delineator (Type III) 0.000

35.000

612-00003  
 

3,150.0035.000

3,150.00

35.000

EACH

90.00000

0170 *Type One Pull Box 3.000

0.000

613-07001  
 

3,375.003.000

0.00

3.000

EACH

1,125.00000

0175 *Type Two Pull Box 5.000

0.000

613-07002  
 

6,950.005.000

0.00

5.000

EACH

1,390.00000

0180 *Type Three Pull Box 8.000

0.000

613-07003  
 

15,600.008.000

0.00

8.000

EACH

1,950.00000

0185 *Type Four Pull Box 5.000

0.000

613-07004  
 

12,975.005.000

0.00

5.000

EACH

2,595.00000

0186 Type Five Pull Box Added per CMO #3 3.000

0.000

613-07005  
 

8,898.003.000

0.00

3.000

EACH

2,966.00000

0190 *Pedestrian Push Button 11.000

7.000

614-72860  
 

31,860.0018.000

12,390.00

18.000

EACH

1,770.00000

0195 *Pedestrian Push Button Post Assembly 24.000

6.000

614-72863  
 

69,030.0030.000

13,806.00

30.000

EACH

2,301.00000

0200 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

180.00000
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PCN: 22581-BID    ESTIMATE RUN 02/03/2020

PROJECT: C R100-315                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Mobilization 0.665

0.335

626-00000  
 

154,296.001.000

51,689.16

1.000

L S 

154,296.00000

0210 *Public Information Services (Tier III) 0.900

0.100

626-01103  
 

8,500.001.000

850.00

1.000

L S 

8,500.00000

0215 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

1.000

627-00012  
 

200.001.000

200.00

1.000

GAL 

200.00000

0216 Preform Plastic Pvmt Mkg (WS) (TY I) Federal Median 
Work

0.000

62.000

627-30324  
 

1,116.0062.000

1,116.00

62.000

SF  

18.00000

0220 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

408.000

627-30410  
 

10,200.00408.000

10,200.00

408.000

SF  

25.00000

0225 *Flagging 853.500

20.000

630-00000  
 

21,837.50873.500

500.00

873.500

HOUR

25.00000

0230 Traffic Control Inspection 10.000

0.000

630-00007  
 

1,500.0010.000

0.00

10.000

DAY 

150.00000

0235 Traffic Control Management 39.000

6.000

630-00012  
 

29,250.0045.000

3,900.00

45.000

DAY 

650.00000

0240 Barricade (Type 3 M-A) (Temporary) 0.900

0.100

630-80335  
 

100.001.000

10.00

1.000

EACH

100.00000

0245 Pedestrian Barricade (ADA) 32.400

3.600

630-80340  
 

1,080.0036.000

108.00

36.000

LF  

30.00000

0250 Construction Traffic Sign (Panel Size A) 32.400

3.600

630-80341  
 

1,440.0036.000

144.00

36.000

EACH

40.00000
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PCN: 22581-BID    ESTIMATE RUN 02/03/2020

PROJECT: C R100-315                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Construction Traffic Sign (Panel Size B) 35.100

1.900

630-80342  
 

1,776.0037.000

91.20

39.000

EACH

48.00000

0260 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.700

0.300

630-80357  
 

2,700.003.000

270.00

3.000

EACH

900.00000

0265 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

30.00000

0270 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

38.00000

0275 Traffic Cone 103.500

11.500

630-80380  
 

575.00115.000

57.50

115.000

EACH

5.00000

0280 Stackable Vertical Panels 40.500

4.500

630-80393  
 

900.0045.000

90.00

45.000

EACH

20.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Erosion Control 3,354.710

1,498.000

700-70380  
 

4,852.714,852.710

1,498.00

4,852.710

F A 

1.00000

0350 Mobile Attenuator CMO 004 6.000

0.000

630-85041  
 

3,120.006.000

0.00

6.000

DAY 

520.00000
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PCN: 22581-BID    ESTIMATE RUN 02/03/2020

PROJECT: C R100-315                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:29:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 Added Item (Lump Sum)/ Ped Heads 80th & Indiana 0.000

1.000

900-00014  
 

5,129.491.000

5,129.49

1.000

L S 

5,129.49000

CAT 1,277,231.25141,855.281,277,336.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 1,278,731.25141,855.28$1,278,836.25$CURRENT AMTPROJECT TOTAL


